
Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2235X          

0007 Pay Period End Date: 11.14.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.25.2015

Contract Location:

 

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST

PO BOX 83

 

Date Awarded: 11.21.2014

12.04.2014

02.02.2015

Date Let:

N. 96TH ST BR, OMAHA

10.23.2014

Estimate Type: PROG

Phone:

(402)443-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAHOO  NE  68066-0083

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.11.2015

11.13.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22235  000 BRO-7028(47)    GRAD CULV LAND BIT
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$388,299.08

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $344,555.87 $232,436.45 $112,119.42
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $344,555.87 $232,436.45 $112,119.42
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $344,555.87 $232,436.45 $112,119.42

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-391.54 $-310.68 $-80.86

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$391.54 -$80.86

Payment

-$310.68

$344,164.33 $232,125.77 $112,038.56

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

96%

$389,946.48

11.23.2015 11.23.2015

11.24.2015

Krager, John

Farivari, Mo

Taylor, Chris

Project Manager LPA Responsible Charge

State Representative

11.24.2015Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 11.24.2015 11.24.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,814.20 1.000 9,814.20

1.000 9,814.20

1.000 9,814.20

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      15,702.70 1.000 15,702.70

1.000 15,702.70

1.000 15,702.70

0.320 5,024.86

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.50      9.80 889.000 8,712.20

889.000 8,712.20

0.000 0.00

0.000 0.00

0003

CY  REMOVAL OF UNSUITABLE MATERIAL
0003 

1011.00      30.00 20.000 600.00

20.000 600.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      11.80 1,438.000 16,968.40

1,438.000 16,968.40

1,438.000 16,968.40

287.600 3,393.68

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      9.80 691.000 6,771.80

691.000 6,771.80

691.000 6,771.80

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      7.90 75.000 592.50

75.000 592.50

38.000 300.20

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1111.00      3.90 144.000 561.60

144.000 561.60

283.000 1,103.70

0.000 0.00

0008

LF  REMOVE FENCE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1300.24      43.20 153.000 6,609.60

153.000 6,609.60

153.000 6,609.60

0.000 0.00

0009

LF  24" DRIVEWAY CULVERT PIPE

TYPE 6

0009 

1910.16      2,453.60 1.000 2,453.60

1.000 2,453.60

1.000 2,453.60

0.000 0.00

0010

LS  CONSTRUCTION ENTRANCE
0010 

2017.10      45.80 22.000 1,007.60

22.000 1,007.60

17.550 803.79

17.550 803.79

0011

TON LIMESTONE SCREENINGS
0011 

4093.85      62.70 224.000 14,044.80

224.000 14,044.80

224.000 14,044.80

224.000 14,044.80

0012

SF  GRAVITY BLOCK  WALL
0012 

4095.12      3.10 57.000 176.70

57.000 176.70

57.000 176.70

57.000 176.70

0013

LF  LEVELING PAD
0013 

L006.00      475.00 1.200 570.00

1.200 570.00

1.200 570.00

1.200 570.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      1.70 1,786.000 3,036.20

1,786.000 3,036.20

4,220.000 7,174.00

4,220.000 7,174.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L019.22      16.90 616.000 10,410.40

616.000 10,410.40

360.000 6,084.00

360.000 6,084.00

0016

SY  EROSION CONTROL, CLASS 2C
0016 

L022.11      2.10 1,575.000 3,307.50

1,575.000 3,307.50

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      3.90 200.000 780.00

200.000 780.00

194.000 756.60

194.000 756.60

0018

LF  SILT CHECK, TYPE 2-HIGH
0018 

L032.58      2.90 0.000 0.00

200.000 580.00

170.000 493.00

0.000 0.00

4001

LF  SLASH MULCH
4001 

Contracted 102,119.80

Current 102,699.80

In place 89,827.09

This Estimate 38,028.43

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      15,702.70 1.000 15,702.70

1.000 15,702.70

1.000 15,702.70

0.000 0.00

0019

LS  MOBILIZATION
0019 

1043.50      3.00 19.000 57.00

19.000 57.00

0.000 0.00

0.000 0.00

0020

SY  RIPRAP FILTER FABRIC
0020 

1043.61      3.90 966.000 3,767.40

966.000 3,767.40

459.980 1,793.92

0.000 0.00

0021

SY  GEOTEXTILE FABRIC
0021 

3089.80      139.40 100.360 13,990.18

100.360 13,990.18

87.000 12,127.80

0.000 0.00

0022

CY  FLOWABLE FILL CONCRETE
0022 

4051.01      13.70 489.000 6,699.30

489.000 6,699.30

489.000 6,699.30

0.000 0.00

0023

CY  EXCAVATION FOR BOX CULVERTS
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      405.50 158.700 64,352.85

158.700 64,352.85

158.700 64,352.85

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0024 

4151.00      1.20 18,577.000 22,292.40

18,577.000 22,292.40

18,577.000 22,292.40

0.000 0.00

0025

LB  REINFORCING STEEL FOR BOX CULVERT
0025 

4764.35      6.80 140.000 952.00

140.000 952.00

140.000 952.00

0.000 0.00

0026

LF  4" PERFORATED PIPE UNDERDRAIN
0026 

6030.00      16,880.40 1.000 16,880.40

1.000 16,880.40

0.500 8,440.20

0.000 0.00

0027

EACHPREPARATION OF BRIDGE AT STATION

4+96.94

0027 

6105.01      60.50 177.000 10,708.50

177.000 10,708.50

133.710 8,089.46

0.000 0.00

0028

TON ROCK RIPRAP, TYPE A
0028 

6105.02      60.50 24.000 1,452.00

24.000 1,452.00

0.000 0.00

0.000 0.00

0029

TON ROCK RIPRAP, TYPE B
0029 

8010.03      57.10 125.000 7,137.50

125.000 7,137.50

125.000 7,137.50

0.000 0.00

0030

CY  CRUSHED ROCK FOR BASE COURSE
0030 

8091.00      23.90 122.000 2,915.80

122.000 2,915.80

189.000 4,517.10

0.000 0.00

0031

CY  GRANULAR BACKFILL
0031 

Contracted 166,908.03

Current 166,908.03

In place 152,105.23

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5L LANDSCAPING

0030.50      2,051.00 1.000 2,051.00

1.000 2,051.00

1.000 2,051.00

1.000 2,051.00

0032

LS  MOBILIZATION
0032 

L410.03      50.70 6.000 304.20

6.000 304.20

6.000 304.20

6.000 304.20

0033

EACHARONIA MELANOCARPA (BLACK
CHOKEBERRY)

#2 C.G.

0033 

L562.19      55.90 12.000 670.80

12.000 670.80

12.000 670.80

12.000 670.80

0034

EACHRIBES ODORATUM (GOLDEN CURRANT) #2
CONTAINER GROWN

0034 

L742.20      612.20 20.000 12,244.00

20.000 12,244.00

20.000 12,244.00

20.000 12,244.00

0035

EACHQUERCUS BICOLOR (SWAMP WHITE OAK)
2-2.5" CAL B&B

0035 

L793.12      525.70 15.000 7,885.50

15.000 7,885.50

15.000 7,885.50

15.000 7,885.50

0036

EACHPOPULUS DELTOIDES (EASTERN
COTTONWOOD) 2 - 2.5" CALIPER B&B

0036 

Contracted 23,155.50

Current 23,155.50

In place 23,155.50

This Estimate 23,155.50

GROUP 5L LANDSCAPING

GROUP 9 BITUMINOUS

0030.90      6,575.90 1.000 6,575.90

1.000 6,575.90

1.000 6,575.90

1.000 6,575.90

0037

LS  MOBILIZATION
0037 

7100.00      19.00 195.000 3,705.00

195.000 3,705.00

237.800 4,518.20

237.800 4,518.20

0038

LF  RIGHT-OF-WAY FENCE
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7130.10      67.60 56.000 3,785.60

56.000 3,785.60

54.800 3,704.48

54.800 3,704.48

0039

LF  FENCE

TIMBER

0039 

7495.04      0.80 740.000 592.00

740.000 592.00

740.000 592.00

740.000 592.00

0040

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

0040 

7503.04      3.80 740.000 2,812.00

0.000 0.00

0.000 0.00

0.000 0.00

0041

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4

0041 

8022.20      1.80 420.000 756.00

420.000 756.00

0.000 0.00

0.000 0.00

0042

EACHHYDRATED LIME/WARM MIX ASPHALT
0042 

9005.75      82.70 420.000 34,734.00

420.000 34,734.00

430.000 35,561.00

216.000 17,863.20

0043

TON ASPHALTIC CONCRETE, TYPE SPR
0043 

9021.13      765.30 14.280 10,928.48

14.280 10,928.48

14.280 10,928.48

14.280 10,928.48

0044

TON PERFORMANCE GRADED BINDER (64-34)
0044 

9053.00      6.90 100.000 690.00

100.000 690.00

0.000 0.00

0.000 0.00

0045

GAL TACK COAT
0045 

9111.00      566.80 5.000 2,834.00

5.000 2,834.00

0.000 0.00

0.000 0.00

0046

MGALWATER
0046 

9170.00      323.90 7.396 2,395.56

7.396 2,395.56

7.396 2,395.56

7.396 2,395.56

0047

STA EARTH SHOULDER CONSTRUCTION
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.50 912.000 2,280.00

912.000 2,280.00

912.000 2,280.00

912.000 2,280.00

0048

SY  SUBGRADE PREPARATION
0048 

9179.34      38.30 74.000 2,834.20

74.000 2,834.20

74.000 2,834.20

0.000 0.00

0049

SY  COLD MILLING, CLASS 4
0049 

9300.38      1.00 714.000 714.00

714.000 714.00

0.000 0.00

0.000 0.00

0050

EACHRAP INCENTIVE PAYMENT
0050 

7495.05      0.79 0.000 0.00

740.000 584.60

740.000 584.60

740.000 584.60

4002

LF  4" YELLOW PERMANENT PAVEMENT
MARKING PAINT

4" Yellow Permanent Pavement Marking Paint

4002 

Contracted 75,636.75

Current 73,409.35

In place 69,974.42

This Estimate 49,442.42

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.10      1.80 420.000 756.00

420.000 756.00

488.000 878.40

30.000 54.00

0051

BDAYBARRICADE, TYPE III
0051 

0001.90      0.50 840.000 420.00

840.000 420.00

814.000 407.00

83.000 41.50

0052

EACHSIGN DAY
0052 

0001.99      0.50 120.000 60.00

120.000 60.00

14.000 7.00

0.000 0.00

0053

EACHCONTRACTOR FURNISHED SIGN DAY
0053 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2235X          

0007 Pay Period End Date: 11.14.2015

Estimate Summary to Contractor Page:   5 of 6

Nebraska Department of Roads Date: 11.25.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

56.000 112.00

56.000 112.00

0054

HOURTRAINING
0054 

0030.00      2,002.90 1.000 2,002.90

1.000 2,002.90

1.000 2,002.90

0.000 0.00

0055

LS  MOBILIZATION
0055 

9110.01      88.30 20.000 1,766.00

20.000 1,766.00

1.000 88.30

1.000 88.30

0056

HOURRENTAL OF LOADER, FULLY OPERATED
0056 

9110.03      78.50 20.000 1,570.00

20.000 1,570.00

2.000 157.00

2.000 157.00

0057

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0057 

9110.07      78.50 20.000 1,570.00

20.000 1,570.00

3.250 255.13

3.250 255.13

0058

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0058 

9110.27      127.60 20.000 2,552.00

20.000 2,552.00

2.000 255.20

0.000 0.00

0059

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0059 

L022.75      4.10 200.000 820.00

200.000 820.00

325.000 1,332.50

0.000 0.00

0060

LF  TEMPORARY SILT CHECK
0060 

L022.90      2.90 200.000 580.00

200.000 580.00

25.000 72.50

0.000 0.00

0061

LF  TEMPORARY SILT FENCE
0061 

L860.24      392.60 13.000 5,103.80

13.000 5,103.80

0.000 0.00

0.000 0.00

0062

EACHSTORM EVENT RESTORATION - INCENTIVE
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,925.70 1.000 3,925.70

1.000 3,925.70

1.000 3,925.70

0.200 785.14

0063

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0063 

Contracted 22,126.40

Current 22,126.40

In place 9,493.63

This Estimate 1,493.07

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 389,946.48

Current 388,299.08

In place 344,555.87

This Estimate 112,119.42


